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Ground Floor

•	 9 x 1 Bedroom Apartments

•	 1 x 2 Bedroom Apartments

Floors 1 - 2

•	 14 x 1 Bedroom Apartments

•	 6 x 2 Bedroom Apartments

In Partnership With

Torus - 

Marsh House, Manchester Road View

MARSH HOUSE
30 Apartments | Affordable Rent Scheme 
Start On-Site Date: June 2021
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MARSH HOUSE 
LOCATION

248-250 Manchester Road, Warrington, WA1 3BE
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 CONSTRUCTION PROGRESS

SUMMARY 

OCTOBER 2022

The stud partitions have been laid and the complete boarding to the stud 
partitions has also seen completion. The door frames and window boards 
have been installed and the plastering and skim. This progression is a tes-

tament to the talent of the Marsh House team. 
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Electricals Electrical

CONSTRUCTION PROGRESS
October 2022



6 | Marsh House Progress Report

Hallway Internal Room Progression

CONSTRUCTION PROGRESS
October 2022
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Internal Room Progression Site Activity

CONSTRUCTION PROGRESS
October 2022



MARSH HOUSE
Affordable Rent Scheme

Contact Us Regarding Information Or Enquiries At:

0207 650 1827      |      info@aldeley-group.com      |      www.alderley-group.com      |      50 Sloane Avenue, Chelsea, London, SW3 3DD


