



A

MARSH HOUSE PROGRESS REPORT

NOVEMBER 2022



Marsh House, Manchester Road View

MARSH HOUSE

30 Apartments | Affordable Rent Scheme

Start On-Site Date: June 2021

Ground Floor

- 9 x 1 Bedroom Apartments
- 1 x 2 Bedroom Apartments

Floors 1 - 2


- 14 x 1 Bedroom Apartments
- 6 x 2 Bedroom Apartments

In Partnership With

Torus -  torus

MARSH HOUSE

LOCATION



248-250 Manchester Road, Warrington, WA1 3BE

CONSTRUCTION PROGRESS SUMMARY

NOVEMBER 2022

A great month for the Marsh House team with the floating floor, ventilation, skirtings, doors and ironmongery on the first floor. The plumbing and, kitchen installations have also taken place on the ground floor. The completion of the stairwell core is expected in November.

CONSTRUCTION PROGRESS

November 2022



Marsh House, Rear View



Marsh House, Rear View

CONSTRUCTION PROGRESS

November 2022



Scaffolding



Ceiling

CONSTRUCTION PROGRESS

November 2022



Brickwork



Ceiling

CONSTRUCTION PROGRESS

November 2022



Internal Room Progression



Kitchen Units



MARSH HOUSE

Affordable Rent Scheme

Contact Us Regarding Information Or Enquiries At:

0207 650 1827 | info@alderley-group.com | www.alderley-group.com | 50 Sloane Avenue, Chelsea, London, SW3 3DD